

INTELLIPUTER STATUS

ACCOMPLISHMENTS

AREAS OF CONCENTRATION

THE PLAN

MAJOR PROBLEMS

RECOMMENDATIONS

May 18, 1982

ACCOMPLISHMENTS

REVISED PARTS LISTS

PC BOARD SIZED

NEW CASSETTE TRANSPORT SELECTED

May 18, 1982

AREAS OF CONCENTRATION

HOUSING STYLING AND DESIGN

IC DEFINITION

THE PLAN

GET INTELLIPUTER INTO PRODUCTION EARLY
NEXT YEAR (FEB?)

NEW IC'S

LARGE PIN-COUNT PACKAGES

GATE ARRAYS FOR 2 IC'S

COMPUTERIZED DESIGN FOR ONE IC

FAST TURN-AROUND HOUSING TECHNIQUES

ALUMINUM EXTRUSIONS

STRUCTURAL FOAM

SHEET METAL STAMPINGS

May 18, 1982

MAJOR PROBLEMS

INCOMPATIBILITY OF BIG MAC AND 2609

STYLING

DIMENSIONAL INCOMPATIBILITIES FOR GROUNDING

May 18, 1982

RECOMMENDATIONS

MODIFY BIG MAC STYLING TO BE COMPATIBLE WITH 2609

WIDEN BASE OF BIG MAC TO MATCH 2609

INTELLIPUTER PRODUCT PLANNING PREPARATION

LIGHT PEN DEMO

PROGRAMMER NOW ONBOARD

DEMO MECHANIZATION DEFINED

2 WEEKS TO DEMONSTRATION

STYLING

PRELIMINARY DRAWINGS TODAY

"B" SHEETS 2 WEEKS

SCHEDULE

STRUCTURE INITIATED BY BRUNO BORNINO

MAJOR QUESTIONS HINGE ON HOUSING & IC DESIGN
TECHNIQUES

HOPE TO GET RESOLVED WITHIN 2 WEEKS

REMAINING IN-LINE INFORMATION

HAVE MOST OF THE REQUIRED INPUTS

CAN GET PROCESSED WITHIN 2 WEEKS

VIDEOTEX PERIPHERAL

SCHEDULE PACED BY IC

SET BACK BY CANCELLATION OF CLASS
ATTEMPTING TO GET ALTERNATE ESTABLISHED

NEXT MEETING WITH CHEMICAL BANK

OBJECTIVE

KEEP UP INTEREST IN MATTEL
SELL JIM FLEMING ON INTELLIPHONE APPROACH
FOR PRONTO

APPROACH

SHOW LIGHT PEN DEMO
DISPLAY MODEL AGAIN
DISCUSS CIRCUITRY AND FUNCTIONS

TIMING

WHEN LIGHT PEN DEMO IS READY - APPROX 3 WEEKS